

~~SECRET~~

CONFIDENTIAL

Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - Contract RD-107, T.O. 8

DATE: 26 January 1959

FROM :

25X1

SUBJECT: Telecon Report -

25X1

1. On 23 January 1959 a telephone call was made to the to discuss the progress of the with .

25X1

25X1

2. Work on the is behind schedule due to the initial delay in contractual negotiations, and the contractor is going to ask for a thirty-day extension on the contract in order to complete the generator and to make sufficient tests. The container for the thermoelements has been completed and all the zinc-antimonide elements have been bonded. About half the lead-telluride elements have been bonded. said the generator should be completed and ready for testing the second week of February. After completion of the tests by the contractor, the generator will be delivered for demonstration and evaluation by this office.

25X1

25X1

25X1

25X1

25X1

CONFIDENTIAL

~~SECRET~~